
 

Development Process Guidelines (Updates 2012)         
 Page 63 of 154 

1. 
Pre-Design  
Meeting 

3.  
Staff Review 

(Engineering and Fire) 

2. 
Application Submittal 

4. 
Revised Submittal 

5. 
Engineering Plan Approval 

6. 
Pre-Construction 

Documents 

7. 
Fees  
Paid 

8. 
Plans Prepared for Release 

 

9. 
Pre-Construction Meeting 

 
Final Plat must have City 
Council Approval prior to 

this meeting 

45 
Days 

Based on the need for 3 reviews, each 
review adds approx. 15 days to the 
timeline.  Timeline may be less if 
compliance is met with fewer reviews 

Engineering Process Flow Chart 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

 
Final Plat and 
Building Permit 
Processes may 

begin with 
Engineering 
Approval 

This step in the 
process is optional.  
It is recommended 

that the Pre-
Application Process 
is completed prior to 

this step (See 

Section 1) 

 
Site Plan must have 
Approval prior to 

Submittal 


