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Current Activity: 
 

 Construction:  The contract was awarded to Webber, LLC at $19,988,909.  There are approximately 

503 working days and 24 months of barricades.  A 6-month time delay was included in the construction 

documents for acquisition of ROW and utility adjustments.  
 See attached construction report. 
 Erby Campbell is open to traffic under IH 30.  Cracks and settling were noticed in the embankment 

behind the northeast retaining wall of IH 30.  This retaining wall will be rebuilt. 
  

Erby Campbell Interchange 

CSJ:  

0009-12-074 (design & 
construction); 0009-12-077 
(ROW) 

Schematic Approval: September 12, 2011 

Limits: Erby Campbell at IH 30 IAJ Approval: September 6, 2011 

Estimated construction cost: $19,988,909 FHWA-CE Approval October 4, 2011 

Project Description: 

The development and 
construction of an 
interchange at IH 30 and 
Erby Campbell Road 

100% Plans to Austin: September 2011 

ROW Acquisition Complete: March 2013 

Commissioner: David Magness, Precinct 4 Utility Relocations Complete: October 2013 

Consultant: Atkins Project Let Date: January 2012 

Contractor: Webber, LLC Construction Began: May 2013 

TxDOT Contact: 
Brenda Callaway, Juan 
Paredes 

Construction Completion: November 2016 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  October 24, 2016 

Report prepared by: Juan A. Paredes, P.E. 

 
Project:      IM 0301 (058) 

CSJ:          0009-12-074 

Highway:  IH 30 

Limits:   At Erby Campbell Blvd. 

Contractor:      Webber, LLC 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:  Porfirio Lopez Jr.            Phone: (972) 962-3617 

Contractor’s Superintendent:   Jason Eiland            

 

Date Work Began:  May 20, 2013   

Anticipated Completion Date:    November 2016  

 

 

Current (October) activities: Paint sound wall 1 and the centerline 551 rail along IH 30. Place large 

signs on the project.  Continue seeding and sodding remaining areas that do not have vegetation.  

Continue working on punch list items.  Completed striping on project.      

 

Narrative description of last month’s (September) activities:  Completed construction of sound wall 1 

on the eastbound main lane ramp.  Completed construction of centerline 551 rail east of Erby Campbell. 

Continue grading slopes for top soil, placing sod, and seeding.  Place stripe for the eastbound main lane 

from the Erby Campbell Bridge to FM 548.  Placed stripe at the south end and north end of Erby 

Campbell.  Traffic was placed in final configuration on the eastbound main lane.  Remaining items for 

illumination were installed.  Installed the remaining small signs on the project.  Working on punch list 

items.  Painted MSE wall 3 and sound wall 2.           

 

Narrative description of activities planned for next month (November):  Install cable barrier on the 

west end of the project. Remove concrete traffic barriers on the west end of the project.  Finish seeding 

and sodding remaining areas that do not have vegetation.  Complete working on punch list items.     

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Installing cable barrier.   

 

Other items of significance:  None 
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Current Status: 

 

 UTILITY RELOCATION:  Conflict analysis underway due to utilities discovered during a locate 

request. 

AT&T:  Clear. 

Farmers Electric Co-op:  Clear 

Oncor:  Facilities along IH 30 and FM 3549/Corporate Crossing and aerial crossing of IH 30 east 

of FM 3549 will need to be relocated.  Oncor began work on July 18, 2016.  Oncor estimates 

completion by October 31, 2016. 

AT&T Legacy:  Clear 

Sprint:  Clear 

Suddenlink:  Facilities along IH 30 on Oncor poles.  Suddenlink will relocate underground 

instead of relocating on Oncor’s poles.  Revisions are being made to their plans and estimate.  

Agreement is approved, and Suddenlink is ready to proceed with moving their lines underground 

once Oncor is complete. Suddenlink estimates completion by October 31, 2016. 

 PS&E:  Received approval to let project under TxDOT 2004 specifications.   

 Construction:  Project was re-let on February 9, 2016.  Project was awarded to Sema Construction, 

with a low bid of $32,882,301.00.  There are 600 working days and 24 months of barricades.  Pre-

construction meeting was held on August 24, 2016.  Construction began on September 20, 2016.  See 

attached TxDOT construction report. 

 Funding:  Project selected for pass-through financing.  The PTF agreement was executed on May 10, 

2013, and the initial payment of $4,418,000.00 was made by Rockwall County on June 25, 2013.  

Payment of $22,037,679.37 was transmitted to TxDOT in September 2014.  Payment of $2,697,499.67 

was approved on February 25, 2015.  Payment of $4,372,697.99 was transmitted to TxDOT on June 28, 

2016. 

  

FM 3549 Interchange 

CSJ:  0009-12-072 Schematic Approval: February 2012 

Limits: FM 3549 at IH 30 IAJ Approval: February 2012 

Construction Cost: $32,822,301 100% Plans: June 2014 

Project Description: 

Development and 
construction of an 
interchange at IH 30 and FM 
3549 

Environmental Clearance: March 19, 2013 

ROW Acquisition Begins: January 2014 

Commissioner: Cliff Sevier, Precinct 1 ROW Acquisition Complete: December 22, 2014 

Firm: CP&Y Utility Relocations Begin: September 2014 

Key Firm Contact: Robin Handel 
Utility Relocations 
Complete: 

October 2016 

TxDOT Contact: 
Brenda Callaway, Juan 
Paredes 

Let Date: February 9, 2016 

Funding: Pass-through financing Construction Completion: August 2018 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report: October 24, 2016 

Report prepared by: Juan A. Paredes, P.E. 

 
Project:      PTF 2015(062) 

CSJ:       0009-12-072 

Highway:  IH 30 at FM 3549 

Limits:  IH 30 at FM 3549 

Contractor: SEMA Construction, Inc. 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:  Adam Clements            Phone: (972) 962-3617 

Contractor’s Superintendent: Torrey Ash            

 

Date Work Began:  September 6, 2016   

Anticipated Completion Date:  August 2018  

 

 

Current (October) activities:  Completed traffic control plan initial setup for frontage roads.  Started 

construction of culverts and drainage.  Started construction of detour.  

 

Narrative description of last month’s (September) activities:  Started traffic control plan initial setup 

to make frontage roads into one lane. 

 

Narrative description of activities planned for next month (November):  Continue placing detour. 

Continue placing culverts and drainage.  Switch traffic on frontage road onto newly constructed detour. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns: Switch traffic on frontage roads from existing onto newly 

constructed detour. 

 

Item(s) of work currently controlling project completion:  Construction of detour. 

 

Other items of significance:  N/A 
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Current Activities: 
 

 DGNO Railroad Exhibit A:  Atkins completed and submitted the railroad scope of work to TxDOT on 

April 10, 2015, for TxDOT to coordinate with DGNO Railroad.  TxDOT provided Exhibit A review 

comments on April 16, 2015.  TxDOT submitted RR Exhibit A to DGNO RR on April 28, 2016. 

 PS&E:  The 60% plans were submitted to TxDOT on May 29, 2015.  Signed and sealed Pavement 

Design Report submitted to TxDOT Dallas District.  Received TxDOT’s 60% plan review comments on 

March 10, 2016.  Atkins is adding median cuts at locations discussed in meeting with TxDOT, City of 

Rockwall, and City of Fate.  Atkins is preparing 90% plans to incorporate 60% plan review comments 

and adding median cuts. 

 ROW:  Final ROW maps, parcel descriptions, and ROW electronic files were submitted to TxDOT on 

September 16, 2015, for review.  TxDOT ROW map review comments were received on November 2, 

2015, and November 18, 2015.  Adjustments of the ROW maps were submitted to TxDOT on July 13, 

2016.   TxDOT provided further comments on ROW documents on July 26, 2016, and updated 

documents were submitted to TxDOT on August 2, 2016.  Total number of parcels is 39; 1 parcel 

deleted; 0 in process of being appraised; 13 in negotiations; 14 in ED; and 12 closed.  

 Utility Coordination:  A Level B SUE is available. A meeting was held on March 22, 2016, to 

determine where additional SUE information is required to develop a Level A SUE.  Additional SUE 

information on the 84” waterline owned by the NTMWD was received on July 12, 2016.  TxDOT met 

internally on July 26, 2016, regarding utilities on FM 3549.  The extent of the required relocations is 

still being determined. 

 Meeting with NTMWD regarding their 84” waterline occurred on October 6, 2016.  New 

ROW overlaps a portion of NTMWD’s 50’ easement, which contains 84” pipe.  NTMWD 

will leave pipe in place, but NTMWD spacing guidelines limit the utility installations in the 

vicinity of the 84” line to no closer than 5’. 

 City of Rockwall will revise their relocation plans with respect to the NTMWD’s 5’ spacing 

requirement where necessary and then apply for UIR permit.  

FM 3549 (North) 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to SH 66 Environmental Approval: March 8, 2016 

Estimated construction cost: $9,279,943 100% Plans to Austin: Spring 2017 

Project Description: 

Widen existing 2-lane 
rural facility to a 4-lane 
urban roadway 

ROW Acquisition Began: February 2016 

Commissioner: Cliff Sevier, Precinct 1 ROW Acquisition Complete: September 2017 

Firm: Atkins Utility Relocations Begin: September 2017 

Key Firm Contact: 
Chris Hocate/Tara 
McDonald 

Utility Relocations Complete: June 2018 

TxDOT Contact: Nancy Peron, Charles May Anticipated Project Let Date: August 2017 

Funding: Proposition 1 DCIS Let Date: August 2018 
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Current Activities:     

 

 Construction:  Project let on August 6, 2013.  Contract was awarded to Ed Bell Company with a low 

bid of $12,967,453.00.  There was a 270-day delayed start in the construction contract to allow for 

right-of-way acquisition and utility adjustments.   Contractor began work on July 20, 2015.  See 

attached construction report. 

 

  

FM 740 South 

CSJ:  1014-03-049 & 1091-04-023 Schematic Approval: May 2012 

Limits (From): FM 1140 North CE Approval: November 2012 

            (To): FM 1140 South 100% Plans Completed: April 1, 2013 

Estimated construction cost: $12,967,453 ROW Acquisition Begins: November 2012 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Complete: August 2014 

Commissioner: Lee Gilbert, Precinct 2 Utility Relocations Begin: June 2014 

Firm: Lochner Utility Relocations Complete: April 2016 

Key Firm Contact: Greg Delgado Project Let: August 6, 2013 

TxDOT Contact: 
Brenda Callaway/Juan 
Paredes 

Construction Start Date: July 20, 2015 

Funding:  Proposition 12 
Anticipated Project 
Completion: 

August 2017 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report: October 24, 2016 

Report prepared by: Juan A. Paredes, P.E.  

 
Project:     C 1014-3-49 

CSJ:          1014-03-049, etc. 

Highway:  FM 740 

Limits:   From FM 1140 North to FM 1140 South  

Contractor:      Ed Bell Construction Co. 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:  David Gentle           Phone: (972) 962-3617 

Contractor’s Superintendent:   Karl Butler            

 

Date Work Began:  July 20, 2015   

Anticipated Completion Date:  August 2017 

 

 

Current (October) activities: Completed installation of Line L from FM 1140 to FM 550.  Continued 

working on installation of Line H. Start installing inlets on Line H, L, and K.  Start roadway excavation 

on the future northbound FM 740 from FM 1140 to FM 550.  Complete placing flexbase and hotmix for 

the future northbound FM 740 on the north end of the project.  Placed flexbase and hotmix on FM 549 

and FM 550.    

 

Narrative description of last month’s (September) activities:  Continue roadway excavation north of 

FM 550.  Continued placing prime coat on flexbase prior to placing hotmix.  Continued placing flexbase 

and hotmix on the future northbound FM 740 north of FM 550.  Working on driveways north of FM 550. 

Started installation of Line L at the intersection of FM 740 and FM 1140.  Continued installing Line H 

and completed installation of Line K. 

 

Narrative description of activities planned for next month (November):  Complete installation of Line 

H.  Complete installing inlets on Line H, L, and K.  Complete roadway excavation on the future 

northbound FM 740 from FM 1140 to FM 550.  Start concrete paving on the future northbound FM 740 

from FM 550 north.  Start placing flexbase on FM 740 from FM 1140 to FM 550.    

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Completing concrete paving of the future 

FM 740 northbound lanes.   

 

Other items of significance:  N/A 
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Current Activities: 

 

 ENV:   HNTB has completed initial environmental data collection and submitted a Draft 

Environmental Constraints Map to TxDOT Dallas for review.  The Public Meeting was held on April 

10, 2014.  HNTB submitted comment responses to TxDOT on May 27, 2014.  HNTB submitted 

revised Public Meeting Summary to TxDOT District and ITS on November 19, 2014. 

 Schematic: HNTB submitted the revised hydraulic report and schematic to TxDOT District Office on 

October 3, 2013.  HNTB received additional comments on the hydraulic report from TxDOT District 

Office on October 10, 2013, and revised the hydraulic models and provided clarification on October 

10, 2013. 

 ROW: HNTB has submitted to the county a current ROE status map graphically documenting ROE 

letter responses along the corridor.   

 Utility Coordination:  Pending the development of a ROW Map and 65 Percent Plans Adequate. 

 Other:  AFA was executed by Rockwall County Commissioners Court on Tuesday, May 8, 2012.  The 

AFA was executed by TxDOT on June 12, 2012.   

 ITS submitted a TIP modification in the October 2015 cycle to reduce the number of lanes planned 

from six to four. 

 HNTB is working on a supplemental agreement to the contract to revise the schematic to a four-lane 

arterial to match the revisions of FM 552 on the thoroughfare plan.  HNTB submitted supplemental 

agreement to ITS for review.  ITS has reviewed and provided comments to HNTB.  HNTB is preparing 

fee schedule.    

FM 552 

CSJ:  1017-01-015 Schematic Approval (District): January 2018 

Limits: SH 205 to SH 66 EA Approval: January 2019 

Estimated construction cost: $46 million 100% Plans Complete: November 2021 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Begins: February 2019 

Commissioner: Cliff Sevier, Precinct 1 ROW Acquisition Complete: January 2021 

TxDOT Project Manager: Nancy Peron Utility Relocations Begin: January 2021 

Firm: HNTB Utility Relocations Complete: January 2022 

Key Contact: Dan Chapman Let Date: March 2022 
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Current Activities: 
 

 Schematic:  Schematic was approved by the District on July 9, 2015. 

 Environmental:  FONSI received on February 24, 2016.   

 PS&E:  A preliminary 100% plan set was submitted on November 26, 2015.   

 ROW:  ROW map is approved.  There are 33 parcels for acquisition; 25 parcels have been closed; 1 

parcel in closing; 7 parcels are in ED.  The ED hearings for parcels 9A and 9B/9BE are in the 

process of being rescheduled.  ED hearings for parcels 13/13E, 20/20E, and 25 have been set for the 

second week of November. 

 Utility Coordination:  Atmos and City of Rockwall have performed their own Level A analysis and 

have submitted information to TxDOT to supplement CH2MHill’s conflict analysis.  City of 

Rockwall has concluded that conflicts exist with their facilities and have proceeded to design 

relocation plans.  TxDOT and the City of Heath are still working to determine if City of Heath’s 

facilities are in conflict. CH2MHill submitted utility conflict analysis on June 23, 2016.  Decision on 

test holes have been finalized at the District, and TxDOT will procure a contract to complete them.  

After recent discussions with the District, Oncor has stated that they will be able to develop plans, 

despite restrictions created by the proposed sound wall, including the existing privacy walls. 

 Level A information now available. 

 Meeting on September 21, 2016, with City of Heath determined that City’s 24” waterline 

from SH 205 and Townsend Drive will not be in conflict with proposed storm sewer. 

 Meeting at District on September 23, 2016, concluded that portions of the privacy walls will 

be removed by TxDOT.  TxDOT met with Oncor and FEC on October 3, 2016, regarding 

plans to begin relocations.  Oncor and FEC will place stakes for proposed location of new 

poles to allow TxDOT to verify that no conflicts will occur with proposed drill shafts for 

noise walls. 

 Met with City of Rockwall on October 5, 2016, to review and compare city’s prepared 

relocation plans with TxDOT’s conflict analysis.  The city is consulting with CH2MHill 

regarding needed revisions. 

 Coordination with other utility owners with regards to QL-A information is being initiated. 

 Funding:  There is $14 million in Proposition 1 funding identified for this project.  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Estimated construction cost: $17,268, 421 100% Plans to Austin: June 2017 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Began: January 2016 

ROW Acquisition Complete: January 2017 

Commissioner: Dennis Bailey, Precinct 3 Utility Relocations Begin: January 2017 

Firm: CH2MHill Utility Relocations Complete: January 2018 

Key Contact: Will Barresi/Brian Clark Anticipated Project Let Date: September 2017 

TxDOT Contact:  Ali Taheri DCIS Let Date: July 2018 

Funding: Proposition 1 Construction Complete: * 
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Current Activity: 

 

 Construction:  Project let on April 6, 2016.  The contract was awarded to Ed Bell Construction with a 

low bid of $3,485,857.41, 18.56% over the estimate.  There are 155 working days and 6 months of 

barricades. Pre-construction meeting was held at the Kaufman-Rockwall Area Office on June 15, 

2016.  See attached construction report. 

  

IH 30 Ramp Reversal Project 

CSJ:  0009-12-214 Schematic Approval: March 10, 2016 

Limits: From SH 205 to John King CE Approval: March 10, 2016 

Construction Cost: $3,485,857 100% Plans: January 11, 2016 

Project Description: 

The proposed project will 
replace existing 
westbound exit ramp from 
IH 30 with an entrance 
ramp and replace the 
existing eastbound 
entrance ramp east of SH 
205 with an exit ramp 

ROW/Utility Relocations Begin: NA 

ROW/Utility Relocations 
Complete: 

NA 

Commissioner: Lee Gilbert, Precinct 2  Project Let Date: April 6, 2016 

Firm: HDR Construction Start: July 5, 2016 

Key Contact: Phil Ullman Construction Complete: January 2017 



 

Rockwall County Consortium Status Report                             October 2016 12 
 

TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report: October 24, 2016 

Report prepared by: Juan A. Paredes, P.E. 

 
Project:     CC 9-12-214 

CSJ:          0009-12-214 

Highway:  IH 30 

Limits:   From SH 205 to John King Blvd. 

Contractor:      Ed Bell Construction Company 

 

 

TxDOT Project Engineer:  Juan A. Paredes, P.E. 

TxDOT Project Manager:  Adam Clements            Phone: (972) 962-3617 

Contractor’s Superintendent:   Mike Bridges            

 

Date Work Began:  July 5, 2016   

Anticipated Completion Date:  January 2017  

 

 

Current (October) activities:  Completed the drainage on the westbound main lanes and eastbound main 

lanes.  Continue concrete paving on the eastbound main lanes.  Start subgrade and hotmix on the 

westbound and eastbound ramps.  Start boring for electrical work for the illumination poles.   

 

Narrative description of last month’s (September) activities:  Started concrete paving for the 

eastbound main lanes.  Started drainage on the westbound main lanes and eastbound main lanes. 

 

Narrative description of activities planned for next month (November):  Continue placing subgrade 

and hotmix on the westbound and eastbound ramps.  Start concrete paving on the eastbound and 

westbound ramps. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Completing concrete paving. 

 

Other items of significance:  N/A 
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Current Activity: 

 

 There were no items to discuss from the October RTC meeting. 

 
 

 

 

  

 

Regional Transportation Council Updates 
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Current Activities: 
 

 For interim project, the County will develop environmental document for intersection improvements, 

and TxDOT will focus on the pavement rehab and shoulder widening.  TxDOT will fund PS&E 

development of all improvements.  TxDOT will let improvements and oversee construction.   

 PS&E:  Halff submitted 100% PS&E plans on January 5, 2016.   

 Utilities:  Utilities in conflict include AT&T, Connextions Telcom, North Texas Municipal Water 

District, Charter Communications, Oncor Electric Delivery, Farmers Electric, and City of Fate.  

Anticipate no effect on construction. 

City of Fate:  Utility conflicts at driveways, concrete rip rap and ditch grading.  Relocation 

permit was approved on May 25, 2016.  City of Fate has a contractor working on relocations.  

Estimated completion date is October 2016.   

AT&T:  Utility conflicts at driveways, concrete rip rap and ditch grading.  Also in conflict in 

areas where right turn lanes are proposed.  Relocation plans in TxDOT review prior to formal 

submission.  AT&T started work on July 21, 2016.  AT&T is complete except at Parcel 1.  

AT&T has relocation plans ready once TxDOT is in possession of Parcel 1. 

NTMWD:  Conflict at culvert 5, Dismore, and FM 552.  NTMWD has relocation plans and 

approved permit to begin construction.  Estimated completion date is March 2017. 

 ROW:   The updated ROW map was submitted to TxDOT Dallas District on December 9, 2015.  One 

parcel in negotiation.  Expected to be in possession in November 2016. 

 Construction:  The project let on March 2, 2016.  The apparent low bidder is APAC with a low bid 

of $15,872,363.00.  There are 505 working days and 24 months of barricades.  TxDOT anticipates 

resolution of the railroad agreement in approximately four months.  Anticipate start of construction in 

November. 

 Other:  AFA with TxDOT was approved by commissioners court on April 26, 2016.  Payments for 

construction and ROW were transmitted to TxDOT on June 14, 2016.  Traffic signal is warranted at 

SH 66 and Erby Campbell but will not be authorized for installation until the turn lanes on this project 

are constructed. TxDOT is developing signalized intersection plans at SH 66 and Erby Campbell Blvd 

for inclusion into the interim project.  Halff provided TxDOT with interim design files for their 

coordination.  Halff coordinated with Atkins regarding SH 66/FM 3549.  

SH 66 Interim Project 

CSJ:  0009-04-061; -065 Schematic Approval: November 2015 

Limits: 
From SH 205 to county 
line 

Environmental Clearance: 

-065: November 20, 
2015/-061: January 
12, 2016 

Construction Cost: $15,872,363 100% Plans: January 2016 

Project Description: 

Rehabilitate existing 2-lane 
facility, widen shoulders, 
and add turn lanes at 
various intersections  

ROW Acquisition Began: April 2016 

Commissioner: David Magness, Precinct 4 ROW Acquisition Complete: November 2016 

Firm: Halff Utility Relocations Complete: March 2017 

Key Firm Contact: 
Mike Romanowski, Chad 
Gardiner 

Let Date: March 2, 2016 

TxDOT Contact: Nancy Peron Construction Complete: November 2018 



 

Rockwall County Consortium Status Report                             October 2016 15 
 

 

Current Activities: 
 

 On March 26, 2013, Royse City Council passed a resolution calling for the county to reconsider the 

Texas 66 couplet alignment incorporating Church Street as the westbound lanes of SH 66.  Royse City 

mayor will be providing a letter to Rockwall County Commissioners Court requesting that SH 66 

proposed improvements end at Erby Campbell Boulevard.  At this time, the city is unable to secure 

support for a preferred alignment between Erby Campbell and FM 1777.  Halff updated the February 

28, 2013, Public Meeting Summary and Analysis document to incorporate feedback from Royse City 

and submitted the revised document to TxDOT on May 21, 2013. 

 Halff coordinated with Atkins and TxDOT regarding the design of the SH 66/FM 3549 intersection. 

 ENV:  Halff has completed field surveys and preliminary data reports to determine potentially historic 

properties along SH 66.  A public meeting was held on February 28, 2013.  Efforts related to the final 

development of the EA document are on hold until further notice. 

 Schematic: Halff verified that the proposed FM 3549 improvements are facilitated by the SH 66 

proposed improvements. 

 ITS met with Royse City regarding SH 66 Ultimate.  City has requested extending limits of EA to FM 

1777. 

 Halff reviewed the draft NCTCOG 2040 MTP update and provided comments to TxDOT regarding 

the ultimate plan for SH 66. 

 Halff coordinated with TxDOT regarding railroad agreements required for the ultimate and interim 

projects.  Provided TxDOT with summary of ultimate improvements included in the 2040 MTP 

updates and updated Rockwall County Thoroughfare Plan.  Provided ITS with alternatives analysis 

exhibits developed for the ultimate project.  

SH 66 Ultimate Project 

CSJ:  
0009-04-060; 0009-04-064; 
0009-05-012 

Public Meeting: February 28, 2013 

Limits: SH 205 to county line Schematic Approval: May 2017 

Estimated construction cost: $95.7 million Environmental Clearance: May 2018 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

ROW Acquisition Begins: June 2018 

Commissioner: David Magness, Precinct 4 ROW Acquisition Complete: May 2020 

Firm: Halff Utility Relocations Complete: February 2022 

Key Firm Contact: 
Mike Romanowski, Chad 
Gardiner 

Let Date: May 2022 

TxDOT Contact: Nancy Peron Construction Complete: * 
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Current Activities: 

 

 Schematic:  Dannenbaum submitted updated schematic, hydraulic report, and environmental 

constraints report to TxDOT on October 24, 2014.  TxDOT sent additional hydraulic comments to 

Dannenbaum on January 27, 2015.   

 City of Rockwall requested that the cross drainage culverts be upsized to convey a 100-year design 

storm.  Dannenbaum upsized all of the cross drainage structures to a 100-year storm.  The Rockwall 

City Council approved the city paying for the estimated increase in cost for the upsizing.  

 Dannenbaum submitted the electronic copy of schematic to TxDOT and addressed comments.  

Dannenbaum received TxDOT Dallas District comments on November 13, 2015.   

 Dannenbaum submitted a supplemental to reduce the design to four lanes to conform to the new 

thoroughfare plan.  Dannenbaum and ITS are negotiating on the scope and fee of the supplemental 

agreement.  Supplemental agreement was approved by commissioners court on October 25, 2016. 

 Dannenbaum began realignment of corridor to 4-lane roadway resulting in a reduction of width of ROW 

as well.  Dannenbaum is continuing design of new 4-lane facility, establishing new ROW for the 

corridor, and continuing design and updates of schematic.  Redesign will reduce impacts to adjacent 

property owners. 

 Dannenbaum finalized design and updated the schematic for the new 4-lane facility and established new 

ROW for the corridor. 

 Dannenbaum submitted updated schematic to TxDOT for review on October 20, 2016. 

 ENV:  Revised environmental constraints report was submitted to TxDOT on May 20, 2015, for final 

approval.  Public meeting was held on December 10, 2015, at the Rockwall County Courthouse.  

Dannenbaum submitted the Public Meeting Summary on February 23, 2016. 

 PS&E:  Will be responsible for providing the PS&E once the schematic has been approved. 

 ROW:  Pending Environmental Clearance and the development of the ROW Map.  

 Utility Coordination:  Pending the development of a ROW Map and 65 Percent Plans Adequate. 

 Other:  ITS submitted a TIP modification in the January 2016 cycle to reduce the number of lanes 

planned from six to four.    

FM 549 (South) 

CSJ:  1015-01-024 Schematic Approval: February 2017 

Limits: SH 276 to SH 205 EA Approval: July 2017 

Estimated construction cost: $17,859,194 100% Plans to Austin: May 2018 

Project Description: 

Widen existing 2-lane 
rural facility to a 4-lane 
urban roadway 

ROW Acquisitions Begin: July 2017 

ROW Acquisition Complete: April 2019 

Commissioner: Dennis Bailey, Precinct 3 Utility Relocations Begin: May 2019 

Firm: Dannenbaum Utility Relocations Complete: January 2020 

Key Firm Contact: Danny Everett Anticipated Project Let Date: March 2020 

TxDOT Contact: Nancy Peron DCIS: * 
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Current Activity:  

 

 Lee Engineering submitted 95% plans for city 

and TxDOT review on July 9, 2015.  TxDOT 

East Dallas Area Office has completed the 

review of the plans.  TxDOT informed Lee 

Engineering that if any state or federal funding is 

used for the project, then additional TxDOT 

reviews would be required.   

 Lee Engineering received comments from 

TxDOT and is working to incorporate those into 

the design plans.  Based on TxDOT’s comments, 

Lee Engineering will also need to obtain 

schematic and environmental clearance on the 

project before the next submittal. 

 Lee Engineering is working to produce ROW 

acquisition documents and is beginning 

coordination with franchise utilities in the area. 

 Lee Engineering provided to the city a revised 

scope to address the federal funding component of 

the project.  Awaiting approval of scope before 

addressing and incorporating TxDOT comments.  Rowlett City Council approved the revised 

scope on August 2, 2016.  Lee Engineering has begun work on the modification of the engineering 

plans to meet federal standards. 

 Rowlett met with Lee Engineering on September 20, 2016, to discuss next efforts.  Plan to meet 

with TxDOT to discuss previous plan review comments, TxDOT requirements for potential 

Proposition 7 funding, and the anticipated schedule for completion of design.  Rowlett anticipates 

and will begin planning for a local agency bid. 

 Lee Engineering is preparing the 30% schematic plan set according to TxDOT specifications and 

has initiated the environmental documentation.  The 60% plan set will be submitted upon approval 

of the schematic. 

 

SH 66 and Dalrock Intersection Improvements 

Limits: At Dalrock Road Environmental Clearance: * 

Estimated construction cost: $1,092,405 100% Plans: * 

Project Description: 

Improve existing 
intersection to urban 
intersection with 
additional left-turn and 
right-turn lanes 

ROW Acquisitions Begin: * 

ROW Acquisition Complete: * 

Commissioner: Lee Gilbert, Precinct 2 Utility Relocations Begin: * 

Firm: 

Rowlett, Walter Allison/ 
Lee Engineering, Kelly 
Parma 

Utility Relocations Complete: * 

TxDOT Project Manager: Ali Taheri Anticipated Project Let Date: * 
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Current Activity: 

 

 Schematic: Halff submitted the 30% 

schematics for the other segments of the 

project on October 2, 2015.  Halff is 

continuing to coordinate with TxDOT on 

the potential John King alternative around 

the City of Rockwall.   

 The project may be split into two projects: 

north project, from FM 549 to SH 78, and 

south project, from US 80 to FM 549; but 

for now, the project will move forward as 

one project.   Halff is continuing efforts on 

the alternatives analysis for the project.  

Determination on a preferred alternative 

will be made upon completion of 

processing comments received from public 

meeting.  Halff submitted to TxDOT a 60% 

schematic on the southern project.  Halff 

continues work on the northern and 

southern sections of the schematic and will 

continue to move forward with the 

Rockwall section once a preferred 

alternative has been identified. 

 Public meetings to discuss the project were 

held on July 7 and 12, 2016, at Rockwall and Terrell respectively.  There were 266 attendees at the 

Rockwall meeting and 62 at the Terrell meeting.  Halff has received approximately 800 written 

comments from the public meeting.  Halff is working to process the comments and finalize the public 

meeting summary and analysis report.  Should be completed by October 28, 2016. 

 Halff has sent out right-of-entry letters to adjacent property owners on the southern project for 

purposes of field surveying work associated with design efforts.  

SH 205 

CSJ:  
0451-03-013; 0451-02-028; 
0451-01-053; 0451-04-021 

Schematic Approval: January 2017 

Limits: US 80 to SH 78 Environmental Approval: June 2017 

Estimated construction cost: $200 million 100% Plans to Austin: October 2020 

Project Description: 

Widen from 2-lane rural to 
4-lane urban divided with 
allowance for ultimate 6 
lanes 

ROW Acquisitions Begin: August 2017 

ROW Acquisition Complete: August 2019 

Firm: Halff Utility Relocations Begin: September 2019 

Key Firm Contact: 
Matt Craig/Jeremy 
McGahan 

Utility Relocations Complete: December 2020 

TxDOT Contact: Nancy Peron Anticipated Project Let Date: February 2021 



 

Rockwall County Consortium Status Report                             October 2016 19 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activity: 

 

1) Project Scope: Ultimate Reconstruction  and Widen (CSJs: 0009-11-238, 0009-12-215, 0009-02-

219) 

Project Limit: From Bass Pro to FM 2642 

IH 30 Corridor Study 

CSJ:  

0009-11-238, 0009-12-

215, 0009-13-955; 0009-

12-908 

Schematic Approval: March 2017 

Limits: From Bass Pro to FM 2642 Environmental Approval: August 2017 

Estimated construction cost: $625 million 100% Plans to Austin: * 

Project Description: 

Widen to 6-lane main 
lanes; construct or 
reconstruction continuous 
4-lane frontage roads; 
reconstruct ramps and 
bridge structures and IH 
30/FM 2642 interchange 

ROW Acquisitions Begin: September 2017 

ROW Acquisition Complete: February 2019 

Firm: Brown & Gay Utility Relocations Begin: March 2019 

Key Firm Contact: Wes McClure Utility Relocations Complete: November 2019 

TxDOT Contact: John Nguyen Anticipated Project Let Date: January 2020 
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 Widen to 8-lane eastbound and westbound main lanes from Bass Pro to SH 205 and 

reconstruction and widen to 6 lanes from SH 205 to FM 2642; 

 Construct/reconstruct continuous 4-lane eastbound and westbound frontage roads within the 

corridor limit (2 lanes in either direction) from SH 205 to FM 2642; 

 Construct/reconstruct continuous 4-lane eastbound and westbound frontage roads within the 

corridor limit (2 lanes in either direction) from SH 205 to FM 2642; 

 Reconstruct ramps and bridge structures necessary to accommodate interim improvements 

with exception to John King, Erby Campbell, FM 3549, and FM 551;  

 Reconstruct interchange of IH 30 at FM 2642;  

 Submitted to NCTCOG for Mobility 2040 Plan. 

2) Independent Project Scope: Bayside Development at Dalrock (New CSJ: 0009-11-241; 0009-11-

220) 

Project Limit: East of Dalrock to Dalrock 

 Construct new bridge at Bayside bridge at Cooke Drive; reconstruct Dalrock interchange; 

reconstruct ramps to Dalrock to serve both Bayside Development and Dalrock; evaluate 

Dalrock bypass; construct ultimate frontage roads across Lake Ray Hubbard from Bass Pro to 

Horizon Road. 

 Status:  BGE currently developing conceptual design.  Workshop with City of Rowlett, 

NCTCOG, and Donahue Development held on August 12, 2016, to discuss next steps for 

defining project scope, developing design schematic, and securing funds.  Ongoing evaluation 

of ramping configurations at Bass Pro, Bayside, Dalrock, and Horizon Road. 

3) Independent Project Scope:  IH 30 Entrance Ramp between Horizon Drive and FM 740 (CSJ: 

0009-12-217) 

Project Limits: from Horizon Drive to FM 740 

 Construct new westbound entrance ramp. 

 Status:  BGE to prepare design schematic and environmental documentation for this project to 

be let in October 2018.  PS&E Project Manager is Morgan Neill (District Project Delivery 

Office).  Anticipate design schematic first submittal in early October. 

STATUS OF I-30 ROCKWALL CORRIDOR PROJECT: 

 TxDOT hired consultant Brown & Gay in December 2015.  SUE plans are being finalized.  Topo, 

aerial, digital terrain, and existing ROW received from LTRA.  Brown & Gay has obtained bridge 

inspection reports and is evaluating existing bridge conditions.   

 TxDOT and consultant reviewed MTP and conformity for IH 30 entries. 

 Kick-off meeting with local agencies and local and elected stakeholders held on May 31, 2016, at 

TxDOT Dallas District. 

 The 30% draft design schematic was submitted on September 9, 2016. 

 PS&E procurement meeting with industry held on September 13, 2016. 

 PS&E consultant selection (contract execution) expected in early February 2017. 

 Interface meeting with I-350 East Corridor project at Bass Pro (project limit) held on September 9, 

2016. 

 DWU boat tour of Lake Ray Hubbard on September 30, 2016. 

 Third stakeholders meeting held on October 10, 2016. 

 I-30 schematic review and bicycle/pedestrian accommodations discussion with Rockwall County and 

ITS on October 19, 2016. 

 I-30 ramp configurations briefing with City of Rockwall, City of Fate, and Royse City on October 19, 

2016. 

 Anticipate public meeting in November 2016. 


