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Current Status: 

 

• Construction:  Project was awarded to Sema Construction.  There are 600 working days and 24 months 

of barricades.  See attached TxDOT construction report. 

• Funding:  Project selected for pass-through financing.  The PTF agreement was executed on May 10, 

2013, and the initial payment of $4,418,000.00 was made by Rockwall County on June 25, 2013.  

Payment of $22,037,679.37 was transmitted to TxDOT in September 2014.  Payment of $2,697,499.67 

was approved on February 25, 2015.  Payment of $4,372,697.99 was transmitted to TxDOT on June 28, 

2016. 

  

FM 3549 Interchange 

CSJ:  0009-12-072 Schematic Approval: February 2012 

Limits: FM 3549 at IH 30 Environmental Clearance: March 19, 2013 

Construction Cost: $32,822,301 ROW Acquisition Complete: December 22, 2014 

Project Description: 

Development and construction 
of an interchange at IH 30 and 
FM 3549 

Utility Relocations Complete: February 2017 

Commissioner: Cliff Sevier, Precinct 1 Let Date: February 9, 2016 

Firm & Key Contact: CP&Y, Robin Handel Construction Start: September 6, 2016 

TxDOT Contact: Lane Selman Construction Completion: May 2019 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  April 23, 2019 

Report prepared by:  Lane Selman, P.E. 

 
Project:      PTF 2015(062) 

CSJ:       0009-12-072 

Highway:  IH 30 at FM 3549 

Limits:  IH 30 at FM 3549 

Contractor: SEMA Construction, Inc. 

 

TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 

TxDOT Project Manager:   Adam Clements              Phone: (972) 962-3617 

Contractor’s Superintendent: Torrey Ash            

 

Date Work Began:  September 6, 2016   

Anticipated Completion Date:  May 2019 

 

 

 

Current (April) activities:  Contractor shifted the westbound IH 30 traffic to final configuration and began 

working toward getting eastbound traffic into final configuration by the end of the month.  SEMA plans to 

finish up pavement markings and signal work to put FM 3549 in final configuration. Seeding for new 

vegetation was installed in various locations throughout the project.  

 

Narrative description of last month’s (March) activities: Contractor completed concrete paving. They 

continued to work toward getting main lane, EB/WB frontage road, and FM 3549 traffic into final 

configuration. 

 

Narrative description of activities planned for next month (May):  Final clean-up/punch-list items and 

vegetation establishment.  

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance:  None 
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Current Activities: 
 

• Construction:  Project was awarded to Tiseo Paving Company.  There are 458 working days and 22 

months of barricades.    

• TxDOT met with contractor on September 25, 2018, and it was decided that construction would begin 

after the majority of utility relocations have been completed.   

• See attached TxDOT construction report. 

• Utility Coordination:  Level B SUE is available. 

• City of Rockwall:  Complete 

• NTMWD:  NTMWD to relocate a manhole and 12” and 21” water lines.  The project let with 

revised phasing to provide NTMWD time to relocate utilities.  Relocation permit approved on 

September 20, 2018.  NTMWD began construction on February 18, 2019.  Estimated 

completion date is end of April 2019.  Tie-in for the 12” line occurred on April 17, 2019.  

Tie-in for the 21” line is scheduled on April 24, 2019. 

• Oncor and FEC:  Complete 

• Atmos:  Complete 

• Blackland WSC:  Complete 

• AT&T:   Complete 

• Suddenlink:  Complete 

• Sprint:  Complete 

• City of Fate:  Complete 

• Connextions Telcom: Complete 

• Mt Zion WSC:  Complete  

FM 3549 

CSJ:  1015-01-023 Schematic Approval: December 3, 2015 

Limits: IH 30 to north of SH 66 Environmental Clearance: March 8, 2016 

Construction Cost: $9,250,063.46 ROW Acquisition Complete: August 2017 

Project Description: 

Widen existing 2-lane 
rural facility to a 4-lane 
urban roadway 

Utility Relocations Complete: April 2019 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: March 7, 2018 

Firm and Contact: Atkins, Tara McDonald Let Date: May 1, 2018 

TxDOT Contact: Lane Selman Construction Start: December 5, 2018 

Funding: Proposition 1 Construction Completion: October 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 
Date of report:  April 23, 2019 

Report prepared by:  Lane Selman, P.E. 

 
Project:      FM 3549 

CSJ:       1015-01-023 

Highway:  FM 3549 

Limits:  IH 30 to North of SH 66 

Contractor: Tiseo Paving Company 

 

TxDOT Project Engineer:  Lane Selman, P.E.            

TxDOT Project Manager:   Robert (Wes) Wilemon             Phone: (972) 962-3617 

Contractor’s Superintendent: Ryan Thompson            

 

Date Work Began:  December 5, 2018   

Anticipated Completion Date:  October 2020 

 

 

 

Current (April) activities:  Contractor continued installing the storm drain system along the west side 

FM 3549 from SH 66 to IH 30. 

 

Narrative description of last month’s activities (March):  Contractor began installing the storm drain 

system along the west side FM 3549 from SH 66 to IH 30 and completed the installation of two cross 

drainage structures. 

 

Narrative description of activities planned for next month (May):  Contractor will finish installing the 

storm drain system along the west side of FM 3549.  Crews will then begin to install the drainage system 

along the east side from IH 30 to SH 66. 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance:  None  
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Current Activities: 

 

• ENV:   All technical reports have been approved by TxDOT.  HNTB submitted draft EA document on 

March 18, 2019, to Dallas District for review.  Dallas District comments were received on March 26, 

2019.  HNTB addressed comments and resubmitted EA on April 4, 2019, for TxDOT ENV review. 

• HNTB received comments from TxDOT on the Hydrologic & Hydraulic report and resubmitted on 

February 8, 2019.  Additional comments were received and resolved with TxDOT on March 6, 2019.  

Completion of report anticipated in April 2019. 

• HNTB has requested and obtained additional right-of-entry to complete cultural resources 

investigations.  Trench excavation in the right-of-way adjacent to the Mount Zion Cemetery was 

completed on November 15, 2018.  Additional excavation requested by TxDOT.  Additional 

excavation was determined not to be necessary, and Archaeological Survey Report was approved by 

TxDOT ENV and cleared by THC on March 7, 2019. 

• Public hearing tentatively scheduled for May 30, 2019.  Date contingent on receiving SFP 

determination on draft EA document. 

• ROW:  Parcel count is 77, with 4 additional parcels for proposed drainage easements. 

• Schematic:  The Dallas District approved the schematic on July 31, 2018.   

• Utilities:  Subsurface utility engineering has been completed by TxDOT.  

FM 552 

CSJ:  1017-01-015 Schematic Approval: July 31, 2018 

Limits: SH 205 to SH 66 Environmental Clearance: August 2019 

Estimated construction cost: $61,996,678 ROW Acquisition Complete: December 2020 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: December 2021 

Commissioner: Cliff Sevier, Precinct 1 100% Plans: March 2021 

TxDOT Project Manager: Vik Raha Ready to Let Date: December 2021 

Firm and Contact: HNTB, Josiah Belveal TxDOT Connect Let Date: March 2023 
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Current Activities: 
 

• Construction:  The project was awarded to Ed Bell Construction.  There are 399 working days and 

23 months of barricades.  See attached construction report.  

SH 276 

CSJ:  1290-02-017 Schematic Approval: July 9, 2015 

Limits: SH 205 to FM 549 Environmental Clearance: February 24, 2016 

Construction Cost: $20,669,106 ROW Acquisition Complete: January 2017 

Project Description: 

Widen existing 2-lane 
facility to a 4-lane divided 
urban roadway 

Utility Relocations Complete: September 2018 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: January 16, 2018 

Firm & Key Contact: Jacobs, Lukas Easterling Let Date: April 4, 2018 

TxDOT Project Manager: Ali Taheri Construction Start: August 20, 2018 

Funding: $14M in Proposition 1 Construction Complete: April 2020 
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TxDOT Monthly Project Report for the Rockwall Consortium 

Date of report:  April 25, 2019 

Report prepared by:  Lane Selman, P.E. 
 

Project:     STP 2018(740) 

CSJ:          1290-02-017 

Highway:  SH 276 

Limits:   From SH 205 to East of FM 549 

Contractor:      Ed Bell Construction Company 

 

TxDOT Construction Engineer:  Lane Selman, P.E.          Phone: (972) 962-3617 

TxDOT Project Manager:  Porfirio Lopez           Phone: (972) 962-3617 

Contractor’s Superintendent: Billy Jones             

 

Date Work Began:  August 20, 2018   

Anticipated Completion Date: April 2020  

 

 

Current (April) activities:  Contractor continued work on drill shafts for the sound wall and began 

installing the panels.  The contractor will continue installing storm drain system, excavation/embankment 

work, and continue lime treatment of subgrade for the construction of the new eastbound lanes of SH 276. 

Begin placing asphalt for bond breaker on SH 276 new alignment. 

 

 Narrative description of last month’s (March) activities:  Contractor worked on placing drill shafts 

and panels for sound wall, installing storm drain system, excavation/embankment work, and lime treating 

the subgrade for the construction of the new eastbound lanes of SH 276.  

 

Narrative description of activities planned for next month (May):  Contractor will finish the drill 

shafts for the sound wall and continue installing the panels.  Contractor will continue installing storm 

drain system, excavation/embankment work, and continue lime treatment of subgrade for SH 276. 

Contractor will continue to place asphalt for bond breaker and begin concrete paving on SH 276 new 

alignment. 

Traffic issues:  None  

Plans for changes in traffic patterns:  None  

 

Item(s) of work currently controlling project completion:  None 

  

Other items of significance:  None  
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Current Activities: 
 

• Schematic:  Jacobs submitted updated final schematic to TxDOT for approval on November 16, 

2018.  TxDOT has reviewed updated schematic and approved revisions. 

• Environmental:  Public meeting held May 10, 2018, in Rockwall.   

• The public hearing is tentatively scheduled for June 2019.   

• Environmental work is underway. 

• ROW:  ROW mapping continues.  

• PS&E:  PS&E negotiations are underway.  Anticipate start of PS&E process in April 2019. 

• Other:  Issue on SH 276/Alexander Ranch.  

SH 276 East 

CSJ:  
1290-03-016; 1290-03-020; 1290-
04-011; 1290-05-019 

Schematic Approval: October 31, 2018 

Limits: 
FM 549 to CR 2472 in Hunt 
County 

Environmental Clearance: July 2019 

Estimated Construction 
Cost: 

$57,887,474 ROW Acquisition Complete: October 2020 

Project Description: 

Reconstruct and widen 
roadway from a 2-lane rural 
highway to a 4-lane urban 
arterial (6-lane ultimate) 

Utility Relocations 
Complete: 

November 2022 

Commissioner: Dennis Bailey, Precinct 3 100% Plans: March 2021 

Firm & Key Contact: Jacobs, Lukas Easterling Ready to Let: Spring 2022 

TxDOT Project Manager: Marlena Kelly Construction Start: * 
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Current Activities: 
 

• Railroad:  1. DGNO crossing at SH 66/FM 551:  Agreement was approved on April 18, 2017.  2.  

DGNO crossing at SH 66/Erby Campbell:  Agreement was executed by TxDOT on February 7, 2018. 

• Construction:  The project was awarded to APAC.  There are 505 working days and 24 months of 

barricades.  See attached TxDOT construction report.   

• Other:  AFA with TxDOT was approved by commissioners court on April 26, 2016.  Payments for 

construction and ROW were transmitted to TxDOT on June 14, 2016.  

SH 66 

CSJ:  0009-04-061; -065 Schematic Approval: November 2015 

Limits: From SH 205 to county line Environmental Clearance: 

-065: November 20, 
2015/-061: January 12, 
2016 

Construction Cost: $15,872,363 100% Plans: January 5, 2016 

Project Description: 

Rehabilitate existing 2-lane 
facility, widen shoulders, and 
add turn lanes at various 
intersections  

ROW Acquisition Complete: February 2017 

Commissioner: David Magness, Precinct 4 Utility Relocations Complete: September 2017 

Firm: Halff Let Date: March 2, 2016 

Key Firm Contact: 
Mike Romanowski, Chad 
Gardiner 

Construction Began: March 20, 2017 

TxDOT Contact: Lane Selman Construction Complete: May 2019 
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TxDOT Monthly Project Report for the Rockwall Consortium 

 Date of report:  April 23, 2019 

Report prepared by:  Lane Selman, P.E. 

 
Project:      C 0009-4-61; -65 

CSJ:       0009-04-061; -065 

Highway:  SH 66 

Limits:  From SH 205 to County Line 

Contractor: Texas Materials Group (formerly Texas Bit; formerly APAC) 

 

TxDOT Project Engineer:  Lane Selman, P.E.            Phone: (972) 962-3617 

TxDOT Project Manager:   Charles Neal             Phone: (972) 962-3617 

Contractor’s Superintendent: Jimmy Saebella            

 

Date Work Began:  March 20, 2017 

Anticipated Completion Date:  May 2019 

 

 

Current (April) activities:  Contractor finished final surfacing operations through downtown Royse City  

and continued installing pavement markings, metal beam guard fence, and rip rap at drainage structures. 

The contractor also continued working on traffic signal at Erby Campbell intersection. 

 

Narrative description of last month’s (March) activities:  Continued final surfacing operations 

throughout project and installing rip rap at drainage structures.  

 

Narrative description of activities planned for next month (May):  Continue installing metal beam 

guard fence, concrete rip rap, roadside signs and pavement markings, and completing the traffic signal at 

Erby Campbell. 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  None 

  

Other items of significance:  None  
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Current Activities: 

 

• Schematic:  The schematic was approved on March 11, 2019. 

• ENV:  Environmental technical reports are underway.  Twenty-three technical reports have been 

completed; one technical report is in progress.  One technical report remains for completion. 

• Public hearing has been scheduled for April 30, 2019, at 6:00 p.m. in the Liberty Hall Jury Room at the 

Rockwall County Courthouse, 1111 E. Yellowjacket Lane, Rockwall, TX 75087. 

• Anticipate submittal of the Environmental Assessment to TxDOT on May 30, 2019. 

• ROW:  TxDOT has confirmed that they will be handling ROW mapping in-house. 

• Utility Coordination:  Finalized field work for the SUE throughout the corridor.  Electronic files have 

been completed for the SUE.  SUE sheets are being finalized for submittal to TxDOT for review.  

FM 549 

CSJ:  1015-01-024 Schematic Approval: March 11, 2019 

Limits: SH 276 to SH 205 Environmental Clearance: June 2019 

Estimated construction cost: $19,748,164 ROW Acquisition Begins: June 2019 

Project Description: 

Widen existing 2-lane rural 
facility to a 4-lane urban 
roadway 

ROW Acquisition Complete: April 2021 

Commissioner: Dennis Bailey, Precinct 3 Utility Relocations Complete: April 2022 

Firm & Key Contact: Dannenbaum, Danny Everett 100% Plans to Austin: April 2022 

TxDOT Contact: Nelson Underwood Ready to Let Date: June 2022 
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Current Activity:  
 

• Schematic:  Schematic approved on December 19, 2018.   

• PS&E:  A meeting with TxDOT was held on March 8, 2019, to discuss pavement section, ROW 

requirements, and utility accommodation policy.  Revised pavement section is under study by 

District; will be finalized by March 29, 2019.  District is in process of having SUE done; will be 

finalized by end of September 2019.  Consultant will use SUE result to provide ultimate footprint 

of intersection improvements to TxDOT to continue TxDOT’s ROW process.  District will stop 

Environmental Clearance work until proposed ROW is finalized.  Consultant is ready to submit 

65% plans but is awaiting TxDOT approval of the proposed roadway paving section.  With 

approval of roadway section, consultant will submit 65% plans in May 2019. 

• Environmental:  TxDOT will perform environmental work.  On hold as of March 8, 2019; 

waiting for proposed ROW to be finalized. 

• Other:  TxDOT will fund internal design review costs at 100%, perform ENV work, and let the 

project.   

• RTC approved the project as part of the 2017-2018 CMAQ/STBG Funding Program: Strategic 

Partnerships Program (Round 2) on June 10, 2018.  Rowlett submitted a TIP modification to 

NCTCOG on July 31, 2018.  Rowlett approved the LPAFA for engineering donation and sent to 

TxDOT for execution.  LPAFA fully executed on November 2, 2018. 

• ITS is coordinating a meeting with Rowlett, TxDOT, and Lee Engineering to discuss the project. 

• Construction:  TxDOT will let the project since the intersection is in the state highway system.   

SH 66 and Dalrock Intersection Improvements 

Limits: At Dalrock Road Schematic Approval: December 19, 2018 

Estimated construction cost: $3,200,000 Environmental Clearance: October 2019 

CSJ: 0009-03-048; -049 ROW Acquisition Complete: July 2020 

Project Description: 

Improve existing intersection 
to urban intersection with 
additional left-turn and right-
turn lanes 

Utility Relocations Complete: February 2021 

Commissioner: Lee Gilbert, Precinct 2 100% Plans: June 2020 

Firm and Key Contact: 
Rowlett, Thomas Harris/ Lee 
Engineering, Kelly Parma 

Ready to Let Date: February 2021 

TxDOT Project Manager: Ali Taheri Construction Start: * 
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Current Activity: 

 

• Schematic: Schematic was approved on August 

30, 2017.  Minor revisions were made to the 

schematic following the public hearing; revised 

schematic has been approved. 

• PS&E:  TxDOT developing PS&E in house.  

The 30% plans are complete.  TxDOT continues 

work on 60% design.  Anticipate submittal of 

60% plans this summer. 

• ROW:  There are 66 parcels for acquisition; 65 

in negotiations; and 1 in appraisal.  

SH 205 North 

CSJ:  0451-03-013 Schematic Approval: August 30, 2017 

Limits: 
From North of John King 
Boulevard to SH 78 

Environmental Clearance: April 25, 2018 

Estimated construction cost: $29 million ROW Acquisition Complete: October 2019 

Project Description: 

Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: October 2020 

Firm & Key Contact: 
Halff Associates, Jeremy 
McGahan 

100% Plans to Austin: June 2020 

TxDOT Contact: Jennifer Vorster Ready to Let Date: October 2020 
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Current Activity: 

 

• Schematic: The 95% schematic was submitted to 

TxDOT on December 20, 2018. 

• Environmental:  A second public meeting was 

held in Rockwall on March 30, 2017.  Halff has 

developed a summary and analysis and submitted 

to TxDOT.   

• Halff submitted the Scope Development Tool, 

project description, draft AOI, and CIA study 

boundary maps to TxDOT for review.  Halff 

continues work on environmental technical 

reports.   

• SH 205 Middle was approved by ENV to be 

reclassified as an open-ended D-list CE. 

• Jacobs is conducting field work for the 

archaeological survey report; anticipate submittal 

of report to TxDOT in early April.  Halff 

submitted revised Cumulative Impacts Technical 

Report on March 19, 2019.  Nine technical reports 

have been approved. 

• Anticipate a public hearing to be held in late 

summer 2019.  

SH 205 Middle 

CSJ:  0451-05-001 Schematic Approval: April 2019 

Limits: 
From north of FM 549 to 
north of John King Boulevard 

Environmental Clearance: January 2020 

Estimated construction cost: $54,000,000 ROW Acquisition Complete: * 

Project Description: 
Widen from 4-lane urban 
divided to ultimate 6 lanes 

Utility Relocations Complete: June 2022 

Firm & Key Contact: 
Halff Associates, Jeremy 
McGahan 

100% Plans: May 2021 

TxDOT Contact: Stephen Endres Ready to Let Date: June 2022 
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Current Activity: 

 

• Schematic:  Schematic was approved on July 3, 

2018.   

• Environmental:  The project was 

environmentally cleared on April 12, 2019. 

• Utilities:  In the corridor and potentially in 

conflict are Enterprise Crude Pipeline LLC, 

Atmos, Suddenlink, Farmers Electric Coop, 

Kinder Morgan, Oneok NGL Pipelines, MCI, 

Oncor, Uniti Fiber LLC, AT&T, Sprint Nexttel, 

Dallas Water Utilities, NTMWD, City of Terrell, 

High Point WSC, and RCH WSC. 

• Funding:  CAT 2, CAT 4, and CAT 12. 

  

SH 205 South 

CSJ:  
 0451-01-053 (Rockwall County 

segment); 0451-02-028 (Kaufman 

County segment) 
Schematic Approval: July 3, 2018 

Limits: 
From US 80 to north of FM 
549 

Environmental Clearance: April 12, 2019 

Estimated construction cost: $135 million ROW Acquisition Complete: November 2020 

Project Description: 

Widen from 2-lane rural to 4-
lane urban divided with 
allowance for ultimate 6 lanes 

Utility Relocations Complete: May 2022 

100% Plans: December 2020 

Firm & Key Contact: 
Halff Associates, Jeremy 
McGahan 

Ready to Let: May 2022 

TxDOT Contact: Stephen Endres TxDOT Connect Let Date: February 2023 
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Current Activity: 

 

• Environmental:  Public 

hearing for IH 30 

Frontage Roads (CSJ 

0009-11-241; 0009-12-

221) held on May 31, 

2018, in Garland.  

Environmental approval 

for -241/-221 CSJs 

received on September 7, 

2018.  Public hearing date 

for ultimate project was 

held on January 31, 2019.  

Ultimate project 

environmentally cleared 

on March 19, 2019. 

• PS&E:  The 30% plans 

are complete; 60% plans 

are due in July 2019.  

Aesthetics design is under coordination and development.  Stakeholder meeting, including Bayside 

developers, held on March 6, 2019, to discuss additional improvements to Bayside/Dalrock interchange 

aesthetics. 

• Utilities:  Utility conflict meeting on May 24, 2017, with Brown & Gay and TxDOT to review potential 

utility relocation conflict.  Utility meeting held with City of Rowlett and TxDOT to discuss Bayside 

potential utility conflict on September 26, 2017.  Utility kick-off meeting was held on January 24, 2019.  

Monthly utility coordination meetings are being held at the TxDOT Rockwall Area Office. 

• ROW:  There are 12 parcels for acquisition in CSJ: 0009-11-241 and 2 parcels for acquisition in CSJ: 

0009-12-221.  There are 3 parcels under appraisal and 11 in negotiations.  

IH 30: Bass Pro Drive to Dalrock/Bayside Interchange 

CSJ:  0009-11-238; 0009-11-241; 0009-12-221 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From Bass Pro Drive to Dalrock/Bayside 
Interchange 

Environmental 
Clearance: 

-241/-221: September 7, 
2018 
-238: March 19, 2019 

Estimated 
construction cost: 

0009-11-238:  $22.4M; 0009-11-241:  $128.6M; 

0009-12-221: $6.3M 
ROW Acquisition Begins: 

-241/-221: November 
2018 
-238: March 2019 

Project 
Description: 

0009-11-238:  Construct inside shoulders  

0009-11-241:  Construct 0 to 6-lane frontage 

roads, Bayside bridge, and ramp modifications; 

reconstruction Dalrock interchange 

0009-12-221 (from Dalrock to east of Dalrock):   

Reconstruct existing 4-lane frontage roads and 

ramps 

ROW Acquisition 
Complete: 

-241/-221: April 2020  
-238: June 2020 

Utility Relocations Begin: 
-241/-221: April 2020  
-238: June 2020 

Utility Relocations 
Complete: 

-241/-221: February 2021  
-238: September 2021 

Firm: Bridgefarmer, Jacobs 100% Plans: Spring 2020 

TxDOT Contact: Jae Baag, & Jessica Lewis Ready to Let Date: 
-241/-221: February 2021 
-238: September 2021 
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Current Activity:  

 

• Environmental:  

Public hearing date for 

ultimate project was 

held on January 31, 

2019.  Ultimate project 

environmentally cleared 

on March 19, 2019. 

• PS&E:  Work on the 

30% plans continues.  

The 30% plans are 

under review.  

Aesthetics design is 

under coordination and 

development. 

• Utilities:  Utility 

conflict meeting held 

on May 24, 2017, with 

Brown & Gay and 

TxDOT. 

• ROW:  There are 29 parcels for acquisition in CSJ: 0009-12-215.  There are 12 parcels for acquisition 

for CSJ: 0009-12-220.  All parcels are currently under appraisal.  

IH 30: Dalrock Road to SH 205 

CSJ:  0009-12-215; 0009-12-220 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From Dalrock Road to SH 205 Environmental Clearance: March 19, 2019 

Estimated 
construction cost: 

0009-12-215:  $73.1M; 0009-12-220:  $214.0M ROW Acquisition Begins: March 2019 

Project 
Description: 

0009-12-215 (from Dalrock to SH 205):  
Reconstruct and widen 6 to 8 main lanes; between 

FM 740 and SH 205, reconstruct 4-lane frontage 

road to 4/6 lanes  
0009-12-220 (from Dalrock to Horizon):  
Construct 0-6 lane frontage roads; reconstruction 

Horizon interchange; ramp modifications 

ROW Acquisition Complete: 
-215: April 2020  
-220: June 2020 

Utility Relocations Begin: March 2020 

Utility Relocations Complete: September 2021  

Firm: Jacobs 100% Plans: March 2020 

TxDOT Contact: Jessica Lewis Ready to Let Date: September 2021 
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Current Activity: 

 

• Environmental:  Public hearing 

for ultimate project was held on 

January 31, 2019.  Ultimate 

project environmentally cleared on 

March 19, 2019. 

• PS&E:  Aesthetics design is 

under coordination and 

development.  The 30% plans 

have been submitted and are 

under review. 

• Utilities:  Utility conflict 

meeting held on May 24, 2017, 

with Brown & Gay and TxDOT 

to review potential utility 

relocation conflict. 

• ROW:  There are 66 parcels for acquisition in CSJ: 0009-12-219.  All parcels are currently under 

appraisal. 

 

  

IH 30: SH 205 to FM 2642/Hunt County Line 

CSJ:  0009-12-219 Schematic Approval: March 19, 2018 

Total Project 
Limits: 

From SH 205 to west of FM 2642/Hunt 
County Line 

Environmental Clearance: March 19, 2019 

Estimated 
construction cost: 

$257.2 million ROW Acquisition Begins: March 2019 

Project 
Description: 

Reconstruct and widen main lanes from 4 to 6 

lanes; reconstruct and widen 4-lane frontage 

roads to 4/6; construct new interchange at 

Payne/Rochelle and grade separation at Outer 

Loop; ramp modifications 

ROW Acquisition Complete: June 2020 

Utility Relocations Begin: June 2020 

Utility Relocations Complete: December 2021 

Firm: Jacobs 100% Plans: March 2021 

TxDOT Contact: Jessica Lewis Ready to Let Date: December 2021 
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Current Activity: 

 

• The following items were discussed on the April 2019 RTC agenda:  

- 10-year Plan Update 

- Mobility 2045 Update 
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